COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2012

ESTI MATE SUMVARY 05: 58: 22
CONTI D C17138-ALT ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17138- ALTBI D2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI ME ALLOW 125 WORK DAYS
SH 392: 1-25 EAST RESURFACI NG PERCENT TI ME: 7.20 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO STA3921- 010- PCCP ALT
SH 392: 1-25 EAST RESURFACI NG
NAMVE OF RQAD: 392A
PRQIECT COUNTI ES: WELD, REGQ ON 4 LARI VER
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 26/ 2012 DATE TI ME STARTED 05/ 14/ 2012
20 SO SUNSET STREET DATE LET 02/ 16/ 2012 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 02/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 06/ 2012 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,523 835.60 PARTI Cl PATI NG $ 56, 324. 35 $ 56, 324. 35
AWARD PRQIECT AMT: $  4,953,230.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 1.02% TOTAL EARNI NGS 56, 324. 35 56, 324. 35
FUNDS AVAI LABLE: $  5,467,511.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 56, 324. 35 56, 324. 35
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -1,689.73 -1, 689. 73
SECURI TI ES ENCUVBERED 1, 689. 73 1, 689. 73
NET EARNI NGS 56, 324. 35 56, 324. 35
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 56, 324. 35 56, 324. 35
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 56, 324. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00203 Renoval of Curb and Cutter 1, 664. 000 0. 000
LF 0. 000 0. 00
4. 10000 0. 000 0. 00
0010 202-00220 *Renoval of Asphalt Mat 484. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 202-00240  Renoval of Asphalt Mat (Pl aning) 163, 558. 000 0. 000
SY 0. 000 0. 00
1. 95000 0. 000 0. 00
0020 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0025 203- 00000 Uncl assi fied Excavation 645. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 203-00060 Enbanknent Material (Conplete In Place) 322.000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0045 208- 00005 Erosi on Log 1, 500. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0050 208-00011 Erosi on Bal es (VWeed Free) 10. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0055 208-00034 Gravel Bag 300. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0.00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 Concrete Washout Structure 2.000 . 000
EACH . 000 0. 00
1, 500. 00000 . 000 0. 00
0065 208-00051 StormDrain Inlet Protection (Type 1) 200. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00
0070 208-00070 Vehi cl e Tracki ng Pad 2.000 . 000
EACH . 000 0. 00
2, 500. 00000 . 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 . 000
HOUR . 000 0. 00
45. 00000 . 000 0.00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 . 000
HOUR . 000 0. 00
75. 00000 . 000 0.00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 . 000
HOUR . 000 0. 00
150. 00000 . 000 0.00
0090 208-00107 Renoval of Trash 40. 000 . 000
HOUR . 000 0. 00
55. 00000 . 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 560. 000 . 000
HOUR . 000 0. 00
55. 00000 . 000 0. 00
0100 210-02036 Relay Pipe (36 Inch) 16. 000 . 000
LF . 000 0. 00
110. 00000 . 000 0. 00
0105 210-04010 *Adj ust Manhol e 22.000 . 000
EACH . 000 0. 00
450. 00000 . 000 0. 00
0110 210-04050 *Adj ust Val ve Box 36. 000 . 000
EACH . 000 0. 00
335. 00000 . 000 0. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04200 *Adj ust Quardrail 250. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 2.800 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 2.800 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0135 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 560. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0145 304- 06000 Aggr egat e Base Course (O ass 6) 145. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 304- 06009 Aggregate Base Course (C ass 6) (Special) 6, 190. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 2.500 312.50
125. 00000 2.500 312.50
0160 403-34821  *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 8, 417. 000 0. 000
TON 0. 000 0. 00
58. 75000 0. 000 0. 00
0165 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 14, 363. 000 0. 000
TON 0. 000 0. 00

68. 00000 0. 000 0. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412- 00000 Furni sh Concrete Pavenent 976. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0175 412-00850 *Concrete Pavenment (8-1/2 Inch) 48, 822. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0180 420-00132 Geotextile (Separator) (Cass 1) 968. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0185 420- 00520 *CGeogrid Pavenent Reinforcenent 106, 879. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,062. 500 0. 000
LF 0. 000 0. 00
14. 10000 0. 000 0. 00
0195 606-02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0200 608-00015 Det ect abl e Vr ni ngs 304. 000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0205 609-21020 Curb and Qutter Type 2 (Section Il-B) 90. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0210 609-60011  *Curb Type 6 (Section M 2, 460. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0215 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0220 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 175. 000 0. 000
EACH 0. 000 0. 00

68. 00000 0. 000 0. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 3,500. 00
35, 000. 00000 0. 100 3, 500. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
155, 000. 00000 0. 000 0. 00
0235 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0240 627-00001 *Pavenent Marking Pai nt 1, 120. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0245 627-00005 *Epoxy Pavement Mar ki ng 560. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0250 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 3, 200. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0255 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 6, 180. 000 0. 000
SF 0. 000 0. 00
8. 30000 0. 000 0. 00
0260 629-01031  *Survey Monunent (Type 3A) 11. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 9, 000. 000 0. 000
HOUR 25. 000 525. 00
21. 00000 25. 000 525. 00
0270 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
39. 50000 0. 000 0. 00
0275 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 7.000 595. 00
85. 00000 7.000 595. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-00012 *Traffic Control Managenent 125. 000 0. 000
DAY 2.000 1, 270. 00
635. 00000 2.000 1, 270. 00
0281 630- 00015 Uniforned Traf Ctrl Coordination Added by MCR #1 Line 0. 000 0. 000
#1
HOUR 0. 000 0. 00
39. 00000 0. 000 0. 00
0285 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 128. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0295 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 0. 000
EACH 21. 000 1, 524. 60
72. 60000 21.000 1, 524. 60
0300 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 420. 00
210. 00000 2.000 420. 00
0305 630- 80355 *Portabl e Message Sign Panel 10. 000 0. 000
EACH 1. 000 3, 630. 00
3, 630. 00000 1. 000 3, 630. 00
0310 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0320 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0325 630- 80380 *Traffic Cone 1, 000. 000 0. 000
EACH 7.500 47.25
6. 30000 7.500 47.25



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0001 05: 58: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70010 F/ A M nor Contract Revisions 188, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70012 F/ A Asphalt Pavenent |ncentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,479,335.60% 11,824.359% 11, 824. 35



CONTI D: C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17138- ALTBI D2 ESTI MATE RUN 05/ 30/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO. 0001 05: 58: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0380 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0385 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0390 620- 00020 Sanitary Facility 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
CAT 0400 CURRENT AMI  $ 44,500. 00 $ 44, 500. 00 $ 44, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 5,523,835.60 $ 56,324.35% 56, 324. 35



